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Walton County / GDOT District 1 - Gainesville
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FROM: /= Brent Story, State Design Policy Engineer

TO: SEE DISTRIBUTION
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G D i’)T Limited Scope
Project Concept Report

Georgla Department of Transportation

Project Type: Operational Improvement P.l. Number: 0015678
GDOT District: 1 County: Walton
Federal Route Number: US 78 State Route Number: SR 10BUS & SR 10

Project Number: N/A

The proposed project is ta add a ramp connection from W. Spring Street/ SR 10BUS westbound to US
78/SR 10 eastbound for an operational improvement project. SR 10BUS currently has no entrance ramp

to eastbound US 78/SR 10
* Concept Report resubmitted 01/13/2020
Submitted for approval:
é 11/01/2019
Tony Bradley, PE Arcadis U.S., Inc. Date
%@nw/ﬁ/ b el 11-13-19
State Program Delivery Administrator Date
fenes
o kesd 11/6/19
GDOT Project Manager Date
* H H ~
Recommendation for approval: Recommendations on file ~OB a
* Eric Duff 11/14/2019
State Environmental Administrator " Date :
* Chris Raymond *11/27/2019
for State Traffic Engineer Date
* SueAnne Decker *12/19/2019
for District Engineer - Date L

K MPO Area: This project is conS|stent with the MPO adopted Regional Transpottation Plan
(RTP)/Long Range Transportation Plan (LRTP).

X Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(S\i and{or is /ncluded in the State Transportation Improvement Program (STIP).

I\-14-14
State Transporlatlon Plannmg Admsmstrator Date
Approval:
vy 31 20
GDOT Director of Engineering Date !
sowore: N0 eio¥ B Porly |- 2[-20
GDOT Chief Engtheer Date

* Recommendations also received from:

Office of Intermodal: Alan Hood - 11/14//2019

Office of Materials: Monica Flournoy - 11/15/2019

Office of Utilities: Stevonn Dilligard - 12/02/2019

Office of Engineering Services: Josh Taylor - 11/26/2019
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PROJECT LOCATION MAP

ween

PROJECT LOCATION

Felker Park ©

Monroe Golf and ¢a

Country Club b |

Project 0015678 is the intersection of SR 10/US 78 at SR 10BUS. This project is to add a ramp from SR 10BUS
westbound to SR 10 eastbound
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PLANNING & BACKGROUND DATA

Prepared By: Cynthia L. VanDyke, State Transportation Planning Administrator Date: 7/20/2017

Project Justification Statement: SR 10BUS/West Spring St. is an urban principal arterial. SR 10BUS has two
lanes, one in each direction, with intermittent turn lanes and sidewalks. The predominant land use characteristic on
this corridor is commercial. SR 10BUS has a northwestern terminus at SR 10/US 78, and a southeastern terminus
at SR 138. Additionally, the Clearview Regional Medical Center is located on the corridor.

On May 3, 2017, officials from Walton County and the Department held a meeting to discuss safety and operations
concerns on various corridors in Walton County. Walton County officials detailed issues of congested intersections,
high-volume crash intersections, and overall travel delays. As a result, the Planning Office programmed a ramp
project to address operational and safety enhancements.

According to GDOT's Geo-Counts 2016 traffic data, the current AADT on SR 10BUS is 10,800 vehicles per day
(vpd). The corresponding level of service (LOS), as calculated in HCS 2010, is LOS "D". Additionally, the 2016
AADT on SR 10/US 78 in the eastbound direction is 13,400 vpd.

Based on GDOT crash data, there were 40 crashes on SR 10BUS between 2013 and 2015. Of those 40 crashes,
half were rear end crashes, and four were angle crashes. With regards to severity, eight of the twenty rear end
crashes were injury crashes. There were no fatalities on this corridor between 2013 and 2015.

The proposed terminus location of this project is SR 10/US 78, which is a four-lane urban minor arterial used by
commuters for longer distance travel between the Atlanta metropolitan region and Athens-Clarke County. This
project is justified by the need to address safety and operational concerns on SR 10BUS, by constructing a ramp
to provide a connection to SR 10/US 78 eastbound. Additionally, the ramp will give emergency vehicles immediate
access to SR 10/US 78 eastbound in lieu of the current route, which requires emergency vehicles departing the
Clear View Medical facility to travel southbound on SR 10BUS and continue on SR 138 to SR 10/US 78. Logical
termini should be evaluated as part of the environmental process.

Existing conditions: The project site is located in Walton County just inside the Monroe city limits. SR10BUS in
this area is a rural two-lane roadway with 12’ paved lanes and 5’ shoulders of which 2’ is paved. SR 10/US 78 is a
rural four-lane (two-lanes in each direction) divided highway with 40’ normal and wider median, 12’ paved lanes,
10’ outside shoulders with 8’ inside shoulders with 4’ paved. Based on the GDOT Functional Classification map
SR 10BUS is classified as a rural Principal Arterial. SR 10/US 78 is also classified as a rural Principal Arterial.

Other projects in the area:
Pl No. 0000411: SR 83 Conn from SR 11 to SR 83. Preliminary Engineering phase 2019

This project proposes to construct a new location, 4.7-mile connector that would provide a bypass around the
historic downtown City of Monroe. The connector would begin at State Route (SR) 11 approximately 0.5 mile south
of the city limits, extend eastward, and end at SR 83. Construction would terminate at SR 83; however, the connector
would tie into the existing intersection of James Huff Road and SR 10/US 78. The proposed typical section along
the SR 83 Connector would consist of two 12-foot lanes (one travel lane in each direction) with 10-foot outside
shoulders (6.5 feet paved). At intersection locations, single 12-foot right and left-turn lanes would be provided. The
existing segment of James Huff Road/SR 83 would remain as a two-lane roadway for approximately 0.73 miles
from SR 83 at SR 83 Connector and would remain as a four-lane roadway with 12-foot travel lanes with a
combination of a raised and depressed median for approximately 0.48 miles leading to SR 83 at SR 10/ US 78.

Pl No. 0016783: SR 10BUS @ SR 10/US78. Cancelled 6/25/19

Pl No. 0012674: SR 10BUS @ SR 138 /MLK Jr. Blvd. (Under construction)

This project proposed to upgrade equipment, accommodate pedestrians and upgrade pedestrian facilities to meet
ADA standards.

Template Version: 2019.10.23



Limited Scope Project Concept Report — Page 4 P.I. Number: 0015678
County: Walton

MPO: MPO TIP #: N/A
Congressional District(s): 70

Federal Oversight: [0 PoDlI [0 Exempt [X State Funded O Other

Projected Traffic: 24 HRT: 4.5 % Current Year (2019): 0
Open Year (2024): 1,200 Design Year (2044): 1,600

Traffic Projections Performed by: Arcadis

Date approved by the GDOT Office of Planning:  5/30/2019

AASHTO Functional Classification (Mainline): Principal Arterial
AASHTO Context Classification (Mainline): Urban
AASHTO Project Type (Mainline): New Construction

Is the project located on a NHS roadway? ] No Yes
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: None [ Bicycle [ Pedestrian [ Transit
Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? No [ Yes
Feasible Pavement Alternatives: L HMA LJ PCC HMA & PCC
Is the project located on a Special Roadway or Network? ] No Yes Oversize Truck Route

SR 10/US 78 is on the State Oversize Truck Route Map.
Is the project located on or intersect an RTOP corridor? No O Yes

Is Federal Aviation Administration coordination anticipated? No ] Yes

Walton Monroe Airport is located approximately 3.2 miles from project, however, coordination is not required
unless constructionequipment exceeds 200 feet in height. A note will be added to the construction plans: ANY
VERTICAL CONSTRUCTION EQUIPMENT, SUCH AS CRANES, IN EXCESS OF 200 FEET ABOVE THE
ROADWAY ELEVATION MUST BE EVALUATED BY THE FAA.EVALUATION BY FILING OF “NOTICE OF
PROPOSED CONSTRUCTION” FAA FORM 7460-1 MUST BE ACCOMPLISHED NOT EARLIER THAN 18
MONTHS AND NOT LATER THAN 120 DAYS PRIOR TO CONSTRUCTION.

DESIGN AND STRUCTURAL

Description of the proposed project:

The project site is located in Walton County just inside the Monroe city limits. This project is adding a new ramp
to the SR 10BUS/SR 10/US 78 Interchange for the SR 10BUS westbound to SR 10/US 78 eastbound movement.
A ramp does not currently exist at this Interchange for this movement. The deceleration lane exiting SR 10BUS
has a 12’ lane which widens to 16’ at the ramp proper with a 12’ overall (10’paved) outside shoulder. The ramp
proper has a 16’ lane, 8 overall (4’ paved) inside shoulder, and a 12’ overall (10’paved) outside shoulder. The
acceleration lane narrows from a 16’ lane to 12’ as it enters SR 10/US 78, with a 12’ overall (10’paved) outside
shoulder. All the typical sections have rural shoulders with a roadway ditch in “cut” sections. The proposed
Design Speed for the new ramp is 30 mph. The length of project is 0.405 miles. The proposed pavement section
is flexible asphaltic and PCC pavement.

Major Structures: N/A
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Mainline Design Features:

P.l. Number: 0015678

SR 10BUS onto US 78/ SR10 Functional Classification: Functional Classification
Feature
System to System Ramp from SR 10BUS Existing *Policy Proposed
onto US 78/ SR10
Typical Section:
- Number of Lanes N/A 1
- Lane Width(s) (-ft) N/A 16-ft 16-ft
- Median Width (-ft) & Type N/A N/A N/A
- Shoulder Width (-ft) (Outside) N/A 12-ft/ 10-ft 12-ft/ 10-ft
- Border Area Width (-ft) N/A N/A N/A
- Cross Slope (%) N/A 2% 2%
- Outside Shoulder Slope (%) - Asphalt N/A 4% paved/ 4% grass | 4% paved/ 4% grass
- Outside Shoulder Slope (%) - Concrete N/A 2% paved/ 2% grass | 2% paved/ 2% grass
- Inside Shoulder Width (-ft) N/A 8-ft/ 4-ft Paved 8-ft/ 4-ft Paved
- Sidewalks (-ft) N/A N/A N/A
- Auxiliary Lanes (#lanes/-ft width) N/A N/A
- Bike Accommodations N/A N/A N/A
Posted Speed (mph) N/A 30 MPH
Design Speed (mph) N/A AASHTO Table 10-1 30 MPH
Minimum Horizontal Curve Radius (-ft) N/A 214-ft 220-ft
Maximum Superelevation Rate (%) N/A 8% 8%
Maximum Grade (%) N/A 7%  ~OB 6.7%
Access Control N/A Fully Access Control | Fully Access Control
Design Vehicle N/A WB-67
Check Vehicle N/A osow
Pavement Type N/A HMA & PCC

*According to current GDOT Design Policy if applicable

Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: None

Design Variances to GDOT Standard Criteria anticipated: None

Lighting Required: No [Yes

Off-site Detours Anticipated: No [J Undetermined

Roadway type to be closed: [ Local Road
Detour Route selected: [ Local Road
District Concurrence w/Detour Route: [1 No/Pending

If yes:

] Yes

[] State Route

[ State Route

[ Received Date

Transportation Management Plan [TMP] Required: [1 No Yes
If Yes:Project classified as: Non-Significant
TMP Components Anticipated: TTC

INTERCHANGES AND INTERSECTIONS

Template Version: 2019.10.23
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INTERCHANGES AND INTERSECTIONS

Interchanges/Major Intersections: Interchange of SR 10BUS at SR 10/US 78

Intersection Control Evaluation (ICE) Required: No L] Yes
Approved ICE Waiver (5.23.19) attached

Roundabout Concept Validation Required: No []Yes [ Completed Date

UTILITY AND PROPERTY

Railroad Involvement: None
Utility Involvements:

Walton EMC - Electric

City of Monroe — Water

City of Monroe - Sewer

City of Monroe - Gas

City of Monroe — Electric

City of Monroe — Telecom
Comcast — Telecom
Windstream - TV

SUE Required: I No XYes

Public Interest Determination Policy and Procedure recommended: No [ Yes

Right-of-Way (ROW): Existing width: New roadway/ ramp. Proposed width: Ramp quadrant, 200 ft
at the widest width..

Required Right-of-Way anticipated: [] None Yes [] Undetermined

Easements anticipated: None [ Temporary [ Permanent* [ Utility [J Other

* Permanent easements include the right to place utilities.

Anticipated total number of impacted parcels: 4
Businesses: 0
Displacements anticipated: Residences: 0
Other: 0
Total Displacements: 0
Location and Design approval: [ Not Required Required
Impacts to USACE property anticipated: No ] Yes [J Undetermined

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document: GEPA ~ None

Level of Environmental Analysis:
The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification, delineation,
and agency concurrence.
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[ The environmental considerations noted below are based on the completion of resource identification,
delineation, and agency concurrence.

MS4 Permit Compliance — Is the project located in a M54 area? = Mo Cl Yes
If yes, is the GDOT M54 Permit anticipated to apply to all or part of this project? [ Mo Ol Yes
Is Non-MS4 water quality mitigation anticipated? = Mo ] Yes

Note: The project deoes not fall in GDOT's MS34 permit area but will need to address and meet the Walton county
and City of Monroe requirements.

Environmental Permits, Variances, Commitments, and Coordination anticipated: During the Ecology field
survey and delineation of Waters of the U.S., one ephemeral channel was identified within the project area. A
Section 404 permit may be required.

Air Quality:
Is the project located in an Ozone Non-attainment area? No ] Yes
Is a Carbon Monoxide hotspot analysis required? No L] Yes

NEPA/GEPA Comments & Information: No environmental document required

Ecology: A field survey and delineation of Waters of the U.S. was completed, and the Ecology Resource
Survey Report was approved by GDOT on 5/30/2019. One ephemeral channel was identified within the
study area. An Assessment of Effects will be prepared to determine impacts to the ephemeral channel and
if a Section 404 permit is required.

History: A field survey was completed and the Historic Resources Survey Report (HRSR) was approved
by GDOT on 8/12/2019. Two potentially historic resources were identified during the survey and one, the
Jones House, has been recommended eligible for the listing on the Georgia Register of Historic Places.
The Jones House would not be impacted by the proposed project. A No Historic Properties Affected report
will be prepared and submitted to GDOT.

Archaeology: A field survey was completed, and no archaeological resources were identified within the
project area. An Archaeological Short Report for Negative Findings was prepared and submitted to GDOT
for review on 6/5/2019.

Noise: No noise assessment is required. No historic resources or noise sensitive receivers nearby.

Air: GEPA air assessment memo will be submitted. No CO modeling is required.

Public Involvement: A Public Involvement Open House is anticipated for August 4, 2020

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Constructability/Construction: Widening will be constructed using daily lane closures.
Project Meetings:
1. Concept Team meeting — August 15, 2019

2. Initial Concept Team meeting — May 9, 2019
3. Project Kick-off meeting — January 16, 2019

Other coordination to date:
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P.I. Number: 0015678

Project Activity

Party Responsible for Performing Task(s)

Concept Development

Arcadis

Design

Arcadis

Right-of-Way Acquisition

GDOT- District 1 R/W Office

Utility Coordination (Preconstruction)

GDOT - District 1 Utilities Office

Utility Relocation (Construction)

Utility Owners

Letting to Contract

GDOT- Construction Bidding Administration Office

Construction Supervision

GDOT- District 1 Construction Office

Providing Material Pits

Contractor

Providing Detours

Not Required

Environmental Studies, Documents, & Permits

Edwards-Pittman

Environmental Mitigation

GDOT- Environmental Services Office

Construction Inspection & Materials Testing

GDOT- District 1 Construction & Materials office

Project Cost Estimate Summary and Funding Responsibilities:

PE Activities .
PE Section 404| ROW Re'"dlt’i‘l‘i:is:sb'e CST* Total Cost
Funding Mitigation
ED?‘“" of 111/21/2018 | 12/20/2019 | 05/13/2019 | 04/16/2019 | 12/20/2019
stimate:
Funded By: GDOT 0 Walton Co. | Walton Co. GDOT
Pr°‘%§2;?.m 41 $ 960,000 $ 1,240,000 $20,0001 $ 1,300,000 $ 3,520,000
Feimaled | $867,301| $33,600 | $1240,000| $240,000| $1758674| $4,139,575
Total Cost
Difference: ($ 619,575)

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.

Note:

1. By PSR the $65,000 is of the ROW is funded by HB170. The remaing cost is the responsibility of Walton

County.
2.

ALTERNATIVES DISCUSSION

Alternative selection:

Estimated ROW and Reimbursable Utilities Costs are pending updates from District Utility Office and
Walton Co. Updated GDOT ROW Estimate requested 01/13/2020.

~OB

is 30 mph to minimize the required right-of-way.

Preferred Alternative: Alternative 1 adds a right exit lane beginning at the fork for SR 10BUS providing access
from SR 10BUS to SR 10/US 78 westbound. Project would include a parallel type deceleration exit lane, then a
ramp proper lane followed by a parallel type entrance onto SR 10/US 78 eastbound. Speed design for the ramp

Estimated Property Impacts:

4 Estimated Total Cost: $ 4,139,575

Estimated ROW Cost:

$ 1,240,000

Estimated CST Time:

24 Months

Rationale: Alternative 1 was designed to meet: acceptable design criteria, the safety and operational goals/
objectives of this project as required by GDOT, which is to provide direct access from the ending of SR 10BUS to
SR 10/US 78 eastbound. This design meets GDOT objectives while still keeping the environmental impacts,
additional R/W, and all costs to a minimum. The ramp design speed of 30 mph is acceptable (within 10 mph of 35
mph) since the posted speed on SR 10 BUS is still 35 mph and before it transitions to 45 mph. The entrance
acceleration lane to SR 10/US 78 is designed in accordance with the proper AASHTO acceleration length to
accelerate to 55 mph (posted speed on SR 10/US 78). Itis important to note that the additional required R/W would

only be 0.59 acres as compared to 3.5 acres for Alternative 2 which is a significate difference.

Note: Updated GDOT ROW Estimate requested 01/13/2020. ~OB
Template Version: 2019.10.23
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No-Build Alternative: Access from SR 10BUS to US 78 is not provided.

Estimated Property Impacts: 0 Estimated Total Cost:
Estimated ROW Cost: 0 Estimated CST Time: 0
Rationale: The no-build alternative does not meet the upgrade goals of this project which is to provide direct-

access from SR 10BUS to SR 10/US 78 eastbound. This traffic movement does not currently exist at this
Interchange.

o

Alternative 1: Alternative 1 adds a right exit lane beginning at the fork with SR 10BUS providing access from SR
10BUS to SR 10/US 78. Project would include a parallel type deceleration exit lane, then a ramp proper lane
followed by a parallel type entrance lane onto SR 10/US 78 eastbound. Speed design for the ramp is 45 mph.

Estimated Property Impacts: 4 Estimated Total Cost: $ 6,885,000
Estimated ROW Cost: $ 3,186,000 Estimated CST Time: 24 Months

Rationale: Speed design for this ramp alternative is 45-mph resulting in additional environment impacts and right
of way needs. Also, because of the stricter speed design criteria requirements, this alignment would require
replacing a retention pond required for commercial property runoff. In addition, the construction and R/W costs
would definitely be higher than the Preferred Alternative 1. Preferred Alternative 1 is estimated to be $ 2,704,075
less expensive than Alternative 2 Because the proposed deceleration and acceleration lengths for the Preferred
Alternative 1 design are in accordance with the AASHTO criteria to decelerate to 30 mph and accelerate to 55
mph the higher ramp speed design of this Alternate 1 has no significate operational advantage over Preferred
Alternative.

Comments:

LIST OF ATTACHMENTS/SUPPORTING DATA

1. Concept Layout
2. Typical sections
3. Detailed Cost Estimates:
a. Construction including Engineering and Inspection and Contingencies
b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms
c. Right-of-Way
d. Environmental Mitigation Waiver
e. Utilities
Concept Utility Report
Crash summaries and diagrams
Traffic diagrams or projections
Capacity analysis summary
Approved ICE Waiver
9. MS4 Concept Report Summary
10. Minutes — Concept Team Meeting
11. Meeting Minutes -
a. Initial Concept Team meeting
b. Project Kick-off meeting

® N OA
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Attachment #1
Concept Layout
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Interoffice Memo

SR 10BU @ SR 10 BUS /US 78

y B —
I 4 - |
! ———— !
\ |
-— _dey —
N |
FILE
PINUMBER |0015678 PROJECT
OFFICE Program Delivery DESCRIPTION
DATE Friday, December 20, 2019
From: Kimberly Nesbitt, State Program Delivery Adminstrator |
To: Erik Rohde, P.E., State Project Review Engineer
via email Mailbox: CostEstimatesandUpdates@dot.ga.gov
Subject: REVISIONS TO PROGRAMMED COSTS
Project Manager: Kimberly Kimbrough
Management Let Date: 3/15/2022
Management Right of Way Date: 3/15/2020

Cost Estimate Review Iteration

Date of Submittal #1

Date of Submittal #2

Date of Submittal #3

Summary of Programmed Costs and Proposed Revised Costs:

Estimate Type

Cost Estimate Amounts
(T-Pro Without Inflation)

Last Estimate Date

Revised Cost Estimate

CONSTRUCTION

$1,300,000.00

$1,758,674.49

RIGHT OF WAY

$1,240,000.00

$1,240,000.00

UTILITIES

$20,000.00

$240,000.00

Explanation for Cost Change and Contingency Justification:

a. Increase in Bid price and we have more accurate construction quantities.
b. Added side barrier walls and Flashing LED Chevron per GDOT request

Attachments:

b.Revisions to Programmed Costs forms
c.Right-of-Way

d.Utilities and Concept Utility Report
e.Mitigation Waiver

a.Construction including Engineering and Inspection and Contingencies

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 1



Interoffice Memo

Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Consultant Company or GDOT Design Office: |Arcadis U.S., Inc.
Printed Name: Tony Bradley, PE
Title: Project Manager
Signature:
,777[. W
Date: 12/20/2019

FOR PROJECTS WITH A LOCAL SPONSOR

If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Please select the appropriate validation below upon review of the cost estimate:

O 1 acknowledge that | have reviewed the project construction cost estimate and concur with the costs presented.

O | acknowledge that | have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Local Authority Name and Title:

Local Authority Signature:

Date:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019

PAGE 2
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Cost Estimate Worksheet:

Interoffice Memo

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I). > A $ 1,489,268.69
ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.) = D $ VffRIAE
Construction Cost E&I Percentage E&I Cost
B C D=BxC
$ 1,489,268.69 5% $ 74,463.43
CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose) —» L $ a2
Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost
E F G=E+F H I1=GxH
$ 1,489,268.69 | $ 74,463.43 | $ 1,563,732.12 10% $ 156,373.21
ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable) — Q $ S81569:15
Date Dec 2019
Regular Unleaded $2.444/ GAL Current Asphalt Fuel Index Prices can be found at the link below:
Diesel $2.915/ GAL http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex
Liquid AC $501.00/ TON
Liquid AC
Total Monthly | Monthly Asphalt Monthly Asphalt
Tons of Tonnage of Cement Price Cement Price
Percentage of Asphaltic Asphalt month project month placed | Price Adjustment
Tons Asphaltic Concrete| Concrete | Cement (TMT) let (APL) Max. Cap (APM) (PA)
M = Sum of
Columns L, T & Q=[((P-N)/N)]
Description J K L=JxK W N (6] P =(Nx O)+N xMxN
Leveling 128.31 TN $501.00/ TON 60% $ 801.60| $ 38,569.15
Patching
9.5 mm SP
12.5 OGFC
12.5 PEM
12.5 mm SP 530.00 TN 5.00% 26.50 TN
19 mm SP 870.00 TN 5.00% 43.50 TN
25 mm SP 1100.00 TN 5.00% 55.00 TN
Bituminous Tack Coat GL/TN Tons
Tack Coat Description R S T=R/S
Tack Coat 770.00 GL 232.8234 GL/TN 3.31 TN
Bituminous Sy GL/SY ™
Tack Coat W=UxV)/
(Surface (232.8234
Treatment) |Description V] Vv GL/TN)
Single Surface
Treatment 0.20 GI/'SY
Double Surface
Treatment 0.44 Gl/SY
Triple
Surface
Treatment 0.71 GI/SY
CONSTRUCTION TOTAL COST — X=A+D++Q | $ 1,758,674.49
RIGHT OF WAY COST — Y $ 1,240,000.00
UTILITIES COST (Provided by Utility Office) — ~Z=Sumiof 1§ UC0U00
Utility Owner Reimbursable Cost Utility Owner Reimbursable Cost Costs
Walton EMC $ 120,000.00
City of Monroe Electric $ 120,000.00
REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 3



Detailed Cost Estimate

Detailed Cost Estimate

Time Processed: Dec-29-2019 07:35:00 AM

JOB NUMBER: 0015678 FED/STATE PROJECT NUMBER:

SPEC YEAR: 13

ITEM HISTORY: ALL_2019Q3_24MO

DESCRIPTION: SR 10 BUS AT US 78 /SR 10

ASSIGNED CONTROL GROUP: ARCADIS -US DESIGN CONSULTANTS

ITEMS FOR JOB 0015678

0005 150-1000 1.00 LS $50,000.00000 | TRAFFIC CONTROL - 0015678 $50,000.00
0010 153-1300 1.00 | EA $88,547.00100 | FIELD ENGINEERS OFFICE TP 3 $88,547.00
0020 210-0100 1.00 LS $500,000.00000 | GRADING COMPLETE - 0015678 $500,000.00
0025 310-1101 5600.00 | TN $30.22421 | GR AGGR BASE CRS, INCL MATL $169,255.58
0035 402-3121 1100.00 | TN $97.31708 | RECYL AC 25MM SP,GP1/2,BM&HL $107,048.79
0045 402-3130 530.00 | TN $103.89310 | RECYL AC 12.5MM SP,GP2,BM&HL $55,063.34
0050 402-3190 870.00 | TN $98.42054 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $85,625.87
0055 413-0750 770.00 | GL $1.80000 TACK COAT $1,386.00
0060 439-0022 980.00 | SY $123.96631 | PLN PC CONC PVMT CL3 10 THK $121,486.98
0065 441-0204 600.00 | SY $46.83454 | PLAIN CONC DITCH PAVING, 4 IN $28,100.72
0075 441-0303 1.00 | EA $2,505.60628 | CONC SPILLWAY, TP 3 $2,505.61
0080 446-1100 2000.00 | LF $6.08087  PVMT REF FAB STRIPS, TP2,18 INCH WIDTH $12,161.74
0084 456-2012 0.57 | GLM $1,468.61211 | INTENT. RUMB. STRIPS - GRND-IN-PL (CONT) $837.11
0085 550-1180 90.00 | LF $63.97260 | STM DR PIPE 18,H 1-10 $5,757.53
0090 550-1300 46.00 | LF $94.45852 | STM DR PIPE 30,H 1-10 $4,345.09
0095 550-4218 3.00 | EA $717.36243 | FLARED END SECT 18 IN, ST DR $2,152.09
0100 550-4230 1.00 | EA $1,018.98962 | FLARED END SECT 30 IN, ST DR $1,018.99
0105 603-2182 36.00 SY $63.29499 | STN DUMPED RIP RAP, TP 3, 24 $2,278.62
0115 603-7000 36.00 | SY $4.58919  PLASTIC FILTER FABRIC $165.21
0118 621-6008 310.00  LF $191.00000 | CONC SIDE BARRIER, TP 7-CS $59,210.00
0120 634-1200 10.00 | EA $149.57089 | RIGHT OF WAY MARKERS $1,495.71
0125 641-1200 150.00 | LF $24.36433 | GUARDRAIL, TP W $3,654.65
0129 641-5001 2.00 EA $1,345.05329 | GUARDRAIL ANCHORAGE, TP 1 $2,690.11
0134 641-5015 1.00 | EACH $2,983.81000 | GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A $2,983.81
0135 643-4000 1800.00 | LF $7.80000 | WOVEN WIRE FENCE $14,040.00
0139 648-1550 1.00 EA $32,015.00000 | IMPACT ATT UNIT, TP-S- TP U $32,015.00
0140 668-4300 2.00 | EA $2,881.64577 | STORM SEW MANHOLE, TP 1 $5,763.29
0145 163-0232 2.00 AC $504.20799 | TEMPORARY GRASSING $1,008.42
0150 163-0240 63.00 TN $199.44874  MULCH $12,565.27
0155 163-0300 2.00  EA $1,866.16578 | CONSTRUCTION EXIT $3,732.33
0160 163-0503 1.00 | EA $511.31267 | CONSTR AND REMOVE SILT CONTROL GATE,TP 3 $511.31
0165 163-0527 20.00 EA $405.35308 | CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG $8,107.06
0175 165-0010 53.00 | LF $1.82391 | MAINT OF TEMP SILT FENCE, TP A $96.67
0180 165-0030 1400.00 | LF $1.35189 | MAINT OF TEMP SILT FENCE, TP C $1,892.65
0185 165-0041 200.00 | LF $7.13399 | MAINT OF CHECK DAMS - ALL TYPES $1,426.80
0190 165-0087 1.00 | EA $155.14586 | MAINT OF SILT CONTROL GATE, TP 3 $155.15
0195 165-0101 2.00 | EA $773.75993 | MAINT OF CONST EXIT $1,547.52
0205 167-1000 1.00 | EA $264.85206 | WATER QUALITY MONITORING AND SAMPLING $264.85
0210 167-1500 24.00 | MO $772.25095 | WATER QUALITY INSPECTIONS $18,534.02
0215 171-0010 110.00 | LF $2.76620 | TEMPORARY SILT FENCE, TYPE A $304.28
0220 171-0030 2800.00 | LF $3.91936 | TEMPORARY SILT FENCE, TYPE C $10,974.21
0225 700-6910 4.00 AC $915.23674 | PERMANENT GRASSING $3,660.95
0230 700-7000 8.00 TN $8.06213 | AGRICULTURAL LIME $64.50
0235 700-8000 1.20 | TN $680.61671 | FERTILIZER MIXED GRADE $816.74
0240 700-8100 200.00 | LB $2.48590 | FERTILIZER NITROGEN CONTENT $497.18
0245 716-2000 8700.00 | SY $0.97974 | EROSION CONTROL MATS, SLOPES $8,523.74
0247 636-1033 24.00  SF $17.59357 | HWY SIGNS, TP1MAT,REFL SH TP 9 $422.25
0248 636-1045 106.00 | SF $30.76000  HWY SGN,TP2,REFL SH TP 11 $3,260.56
0249 636-2070 120.00 | LF $9.52958 | GALV STEEL POSTS, TP 7 $1,143.55
0250 653-0110 6.00 | EA $74.77643 | THERM PVMT MARK, ARROW, TP 1 $448.66
0253 639-3003 2.00  EA $7,139.84000 | STEEL STRAIN POLE, TP IlI $14,279.68




0254 639-2002 100.00 | LF $6.76227 STEEL WIRE STRAND CABLE, 3/8 $676.23
0255 653-0120 10.00 | EA $82.13703  THERM PVMT MARK, ARROW, TP 2 $821.37
0260 653-1501 4000.00 | LF $0.91529  THERMO SOLID TRAF ST 5 IN, WHI $3,661.16
0265 653-1502 1200.00 | LF $0.72500 THERMO SOLID TRAF ST, 5 IN YEL $870.00
0270 653-1810 1500.00 | LF $1.25125 THER SLD TRAF STRIPE, 10 IN, W $1,876.88
0275 653-3501 1300.00 | GLF $0.35904 THERMO SKIP TRAF ST, 5 IN, WHI $466.75
0280 653-6004 400.00 | SY $4.31928  THERM TRAF STRIPING, WHITE $1,727.71
0285 654-1003 80.00 | EA $4.26745 RAISED PVMT MARKERS TP 3 $341.40
Total $1,464,268.69

COST GROUP FOR JOB 0015678

00000001 | EA | NORM 5.00 | $5,000.00 | DRNGEA | FLASHING LED CHEVRON $25,000.00
$25,000.00
TOTALS FOR JOB 0015678
ITEMS COST: 1,464,268.69
COST GROUP COST: 1,475,000.00
ESTIMATED COST: $1,489,268.69
CONTINGENCY PERCENT: 0.00%
ENGINEERING AND INSPECTION: 0.00%
ESTIMATED COST WITH CONTINGENCY AND E&l: $1,489,268.69)

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,

distribution/retransmission of taking of any action in reliance upon the material in this document is strictly forbidden.




GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 5/13/2019 Project: 0015678 ALT 1
Revised; County: Walton
Pl 0015678 ALT 1
Description: SR 10BU @ SR 10 East Bound Ramp ALT -Preferred

Praject Termini: SR 10 BU and SR 78
Existing ROW: Varies

Parcels: 2 Required ROW: Varies

land and lmprovements _$1,160,250.00

ity Damnge 50 o&

Cﬂﬂsequennal Dnmag &%

Valuation Services B $12,500.00

Legal Services $38,850.00
Relocation $6,000.00
Demolition | s0.00
Administrative $21,500.00
TOTAL ESTIMATED COSTS $1,239,100.00
TOTAL ESTIMATED COSTS (ROUNDED)} 51,240,000.00
Prepared By: Gary Webb /{jﬂfw /Lz/ff’/j 3//17//L
Print Name gnature Date
Cost Estimation Supervisor : \f@\er\g 0L &{‘kr \[ M@}\ (ﬁ;@ﬁ%’ 25/}:15/}
Print Name Signature Date

NOTE: Superviser is ohly attesting that the estimate was completed using the correct information provided for
the the project, The Supervisor is not attesting to property values or the accuracy of the market value
estimations provided in this report, No Market Appreciation is included in this Preliminary Cost Estimate.

Comments:

Updated GDOT ROW Estimate requested 01/13/2020. ~OB




GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 5/10/2019 Project: 0015678 ALT 2
Revised: County: Walton
Pi: 0015678

Description: SR 10BU @ SR 10 East Bound Ramp ALT 1

Project Termini: SR 10 BU and SR 78
Existing ROW; Varies

Parcels: 2 Required ROW: Varies

Land and Improvements $3,100,500.00

valuation Services 518,750.00

Legal Services $38,850.00
Relocation 56,000.00
Demaolition $0.00
Administrative 521,500.00
TOTAL ESTIMATED COSTS $3,185,600.00
TOTAL ESTIMATED COSTS (ROUNDED) $3,186,000.00
Prepared By: Gary Wehb W:;;Zzéw /L//Jig 5 /3/’{’_9
Print Name |gnature Date
Cost Estimation Supervisor : \/Cl (RVR1A) \Hﬁ( \/ZC\Q@L\UEA C@S&\\ {3—/&\)}/& 9
Print Name Signature Dafe

NOTE: Superviser is only attesting that the estimate was completed using the correct information provided for
the the project. The Supervisor is not attesting to property values or the accuracy of the market value
estimations provided in this report. No Market Appreciation is included in this Preliminary Cost Estimate.

Comments:




Bradley, Tony

From: Bradley, Tony

Sent: Friday, December 20, 2019 11:13 AM

To: Shamindra Fernando (Shamindra.Fernando@arcadis.com)

Subject: FW: P1 0015678, Walton County - Estimated Mitigation Cost for Concept Report

From: Westberry, Lisa <lwestberry@dot.ga.gov>

Sent: Friday, December 20, 2019 10:56 AM

To: Kimbrough, Kimberly J <KKimbrough@dot.ga.gov>

Cc: 'Margut, Michael M' <Michael.Margut@atkinsglobal.com>

Subject: P1 0015678, Walton County - Estimated Mitigation Cost for Concept Report

As requested, the estimated mitigation costs for the subject project is $33,600.00. This estimate is based on the results of
preliminary field surveys conducted for waters of the U.S. along the project corridor. Once plans are received and impacts
better refined, the costs for credits could change.

If you should have any questions or need any additional information, please do not hesitate to contact me.

Lisa Westberry
Special Projects Coordinator

Georgia
i Department
of Transportation

Office of Environmental Services
One Georgia Center, 16" Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

Hands-free cell phone use is the law when driving in Georgia. When drivers use cell phones and other electronic
devices it must be with hands-free technology. There are many facets to the law. For details, visit
https://www.gahighwaysafety.org/highway-safety/hands-free-law/
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County: Walton

FILE

FROM

TO

SUBJECT

b

Georgio Depariment of Tronsparation

Project No: n/a

County Walton

P.L# 0015678

Descriptipn: SR 10BU @ SR 10
BVr2

(Lynn Palmer, District Utilities Supervisor

Kimberly Kimbrough, Project Manager

PRELIMINARY UTILITY COST ESTIMATE

Office:
Date:

P.lI. Number: 0015678

Interoffice Memo

GAINESVILLE
April 16, 2019

A review of utilities located on the above referenced project has been conducted with
Concept Layout plans. Listed below is a breakdown of the anticipated reimbursable

and non-reimbursable cost.

Ltility Owner Reimbursable Reim%; able Estimate Based on

Walton EMC $120,000.00 £90,000.00 Site Visit / Available Drawings
City Of Monroe Electric $120,000.00 $90,000.00]  Site Yisit / Available Drawings
Windstream $0.00(  $93,000.00| Site Visit / Available Drawings
City of Monroe Telecom $0.00 $27,000.00|  Site Visit / Available Drawings
Concast $0.00 $27,000.00|  Site Visit / Available Drawings
Windstream CATV $0.00 $36,000.00)  Site Visit / Available Drawings
City of Monroe Water s $0.00 $318,000.00|  Site Visit / Available Drawings
City of Monroe Sewer by $0.00 $245,000.00|  Site Visit / Available Drawings
City of Monroe Gas g $0.00 $240,000.00|  Site Visit / Available Drawings

Site Visit / Available Drawings

Total 100.00% $240,000.00| $1,166,000.00
Department Responsibility 100.00% $240,000.00
Local Sponsor Responsibility 0.00% $0.00 PFA Dated N/A with N/A

** [ndicates Potential Utility Aid Request from Local Gov't

Estimate is based on the best available information at the current stage, unforeseen prior rights
information may be provided by the Utility Company at a later date that could cause some non-
reimbursable costs to shift to the reimbursable cost column.

I additional information is needed, please contact Lynn Palmer at 770-533-8319,

cc: Patrick Allen, State Uulities Administrator
Yulonda Pride-Foster, State Utilities Preconstruction Manager
Tony Bradley (Arcadis), Designer
Brandon Kirby, District Preconstruction Engineer
Shannon Giles, Area Manager

File

Template Version: 2019.10.23
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County: Walton

Attachment #4
Concept Utility Report

Template Version: 2019.10.23



Original Version: May 24, 2013
Revision: Feb. April 5, 2018

Concept Utility Report

Project Number: Click here to enter text. District: 1
County: Walton Prepared by: Terri Holbrook
P.l. # 0015678 Date: 5/8/2019

Project Description: SR 10 BU @ SR 10

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate. Nothing contained
in this report is to be used as a substitute for 1t Submission or SUE.

Are SUE services recommended? Choose an item.
Level: (JA XIB [IC 0D
Public Interest Determination (PID):
[JAutomatic [IMandatory [JConsideration XNo Use [JExempt
Is a separate utility funding phase recommended? No
Potential Project (Schedule/Budget) Impacts: None
Capital Improvement Projects (Utilities) Anticipated in the Area: None
Project Specific Recommendations for Avoidance/Mitigation: There is a slick site across from Home Depot
Right of Way Coordination: N/A
Environmental Coordination: N/A

Additional Remarks: Click here to enter text.
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County: Walton

Utilities have facilities within the project limits.

P.lI. Number: 0015678

Original Version; May 24, 2013
Revision: Feb. March 8, 2018

Utilities have been identified using Georgia811 and/or field visits.

General Facilities Facilities
Facility Facility Owner Contact Existing Description | to Avoid Retention Comments
Owner Email Address Facilities/ of Location | approx. | Recommended
Appurtenances fimits approx. limits
Walton Terry Allgood tallgood@waltonemc.com 2poles Click here Click Click here to Click here
EMC to enter here to enter text. to enter
text. enter text.
text
City of Brian Thompson bkt@monroega.gov Click here to Click here Click Click here to Click here
Mohnroe enter text. to enter here to enter text fo enter
Water text enter text.
text.
City of Brian Thompson bkt@monroega.gov Click here to Click here Click Click here
Monroe enter text. to enter hereto | enter text to enter
Sewer text. enter text
text.
City of Brian Thompson bkt@monroega.gov Click here to Click here Click Click here to Click here
Monroe Gas enter text. to enter here to enter text. to enter
text enter text.
text,
City of Brian Thompson bkt@monorega.gov Click here to Click here Click Click here to Click here
Monroe enter text. to enter here to enter text. to enter
Electric text. enter text.
text.
City of Brian Thompson bkt@monroega.gov Click here to Click here Click Click here to Click here
Monroe enter text. to enter here to enter text. to enter
Telecoom text. enter text.
text.
Comcast Christopher Bates Click here to Click here Click Click here to Click here
Christopher_Bates2 @cable.comcast.com | enter text. to enter hereto | enter text. to enter
ext enter text.
text
Windstream | Harry Warren Click here to Click here Click Click here to Click here
Harry.Warren@windstream.com enter text. to enter here to enter text. to enter
text. enter text.
text.

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text,

Template Version: 2019.10.23
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Attachment #5
Crash summaries and diagrams

Template Version: 2019.10.23
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County: Walton

SR 10 at SR 10 Bus: 2014 — 2018 Crashes by Collision Type/Severity

Injury Fatal
Collision Type crasnes | crasnes [ poCr2 | crasnes |, Creh
Angle 4 1 25% 0 0%
Head On 2 0 0% 0 0%
Not a Collision with a Motor Vehicle 11 5 45% 1 9%
Rear End 1 0 0% 0 0%
Sideswipe-Same Direction 2 0 0% 0 0%
Total 20 6 30% 1 5%

SR 10 at SR 10 Bus: Average Annual Crashes Compared to Statewide Average

SR 10 at SR 10 Bus Statewide Average

Total Crashes ] Injury Crashes | Fatal Crashes | Total Crashes ] Injury Crashes | Fatal Crashes

4.000 1.200 0.200 8.485 2.069 0.013

6583110 Fhokizan

= 4778345
61074269 A795906

5264711

742729
6731018 B714093 %

- 4700859
6249Q31Q 6915506
: o
i SEENTS ! 870729

XXX Accident Number 55119099 | \ 4844091 9
Q angle 9 57847495
Head On
Not a Collision with a Motor Vehicle
Rear End
Sideswipe-Same Direction

SR 10 at SR 10 Bus: 2014 — 2018 Crashes by Location and Collision Type

Template Version: 2019.10.23
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Attachment #6
Traffic diagrams or projections

Template Version: 2019.10.23
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COUNTY STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS

WALTON GA P1.0015678 02 28
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COUNTY STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS
WALTON CA P1.0015678 05 28
DHV VOLUMES
OPEN YEAR 2024
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PM PEAK = (XXX)
AM PEAK = XXX
ﬁ
|2 |
[amg
55) W (85)
70 5 50
SR 10/US 78 s SR 10/US 78 L T SR 138/MLK JR BLVD SR 10/US 78
« PEAK HOUR T
PEAK HOUR T I PEAK HOUR T# A | ; PEAK HOUR T#

SU T/ (4.07) 5.5/ 0o sU T/ (1.57) 3.07 Bl 38— BU TH, 308 507 SU T7: (1.57) 3.07
COMB T7: (1.07) 1.5% w COMB T#: (0.57) 1.57 CoNs 17 (200 40 COMB T7: (1.57) 2.5/
TOTAL T#: (5.074) 7.0 TOTAL T/ (2.07) 4.57 ‘ ‘ i (5.57) 9.0/ TOTAL T/: (3.07) 5.5

! \ / |
(1,045) (635) (635) (635)
500 615 615 615 =
SR 10/ US 78 SR 10/ US 78 SR 10/ US 78
(1,060 (630) (630) (620) (1,080)
930 615 615 60 1005
(10
5
w)
[al
>
<T
[as [m)]
B >
w) |
o [an)
SR 10 BUS/W SPRING ST EB RAMP | @ |SR 10 BUS/W SPRING ST WB RAMP .
PEAK HOUR T7 = PEAK HOUR T =
SU T7: (2.07) 2.5% (430) - (410) SU T7: (1.57) 3.57 (825) x (385)
COMB T7: (0.5 0.67~ 315 &5 285 = COMB T (0.07) 1.07 755 1 265
TOTAL T#: (2.57) 3.0% N TOTAL T/ (1.5%4) 4.5 =
3 ©
™
o o
=z [amy
= o
o
w
5
=
(820)°
750
385) (460) 78
%% 395 o m/UgDN/WAW
455) BOUND
390 epst
SR 10 BUS/W SPRING ST
PEAK HOUR T% Eh0) 840y
SU T7: (2.57) 4.0 (430) (410
COMB T#: (0.0%) 0.57  ~ 315 285 7500 655
TOTAL T#: (2.574) 4.5 L ] L ]
MATCH 1 MATCH 2
KCP 5/2019
REVISION DATES STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION
Georgia ! OFFICE OF PLANNING
Design & Consultancy
Department A ARCADIS | s TRAFFIC_DIAGRAM
buitt assets SR 1@ BUS AT SR 10

of Transportation

DRAWING No.

10-00@5

YEAR 2024 DHV (NO-BUILD)
SHEET 1 OF 2




COUNTY STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS

WALTON GA P1.0015678 06 28

DHV VOLUMES
OPEN YEAR 2024
(NO-BUILD)
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A weaving analysis was performed for the SR 10 eastbound weaving segment that is
created between the proposed on-ramp from SR 10 Bus/W Spring St and the existing off-
ramp to SR 138/MLK Jr Blvd. The weaving analysis was performed using Highway
Capacity Software (HCS) for the AM and PM peak hours in the open year 2024 and the
design year 2044. The HCS weaving segment speed (in miles per hour), density (in
passenger cars per mile per lane), and level of service (LOS) results are summarized in
the following table. The weaving segment is expected to perform with acceptable, LOS A

or B operations in all future year scenarios.

A valvale Scondito Weaving Segment Weaving Segment Weaving Segment
y Speed (mifhr) Density (pc/mifln) LOS

AM Peak LOS A
Open Year

(2024)
PM Peak 53.1 7.8 LOS A
AM Peak 52.6 9.6 LOS A
Design Year

(2044)

PM Peak 52.5 10.4 LOSB
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DQT GDOT INTERSECTION CONTROL EVALUATION (ICE) WAIVER FORM
g Dapertrant ot aapaioion ICE Version 2,14 | Revised 08/03/2018
Waiver Request - Level 1

In certain circumstances where an ICE would otherwise be required, an ICE may be waived based on appropriate evidence
presented with a written request. Scenarios in which an ICE waiver request may be considered include:

1. Proposed improvements do not substantially alter the character of the intersection, and are considered minor in nature, such as
extending existing turn lane(s) or modifying signal phasing at an existing traffic signal

2. The intersection consists of a public roadway intersecting a divided, multilane roadway where the access will be limited to a
closed median with only right-in/right-out access that will operate acceptably; or

3 The intersection is along an undivided, two-lane roadway that will not be widened and meets the following criteria:
+ Low risk in terms of exposure (total intersection entering volume less than 1,000 vehicles /day)
+ Latest 5 years of crash history is not indicative of a crash problem (no discernible crash patterns coupled with low
crash frequency and severity)
+ Layout has no unusual or undesirable geometric features (such as restricted sight distance)
+ The proposed changes are not expected to adversely affect safety

If only one alternative is determined to be feasible from the ICE Stage 1, then a waiver may be submitted in lieu of completing ICE
Stage 2. The waiver must clearly explain why there is no other feasible alternative. A Waiver Form should also be submitted to
document an agreed upon decision to select a preferred alternative other than the highest scoring alternative in Stage 2.

ICE waiver forms with supporting documentation should be submitted for approval to the Office of Traffic Operations or District
Engineer (depending on Waiver level). Questions regarding the waiver process should be routed to the State Traffic Engineer.

Project Information: Location: SR 10 @ SR 10 Bus GDOT PI # (or N/A): 0015678
County: Walton Requested By: Kimberly Kimbrough
GDOT District: 1 - Gainesville Prepared By: Arcadis
Area Type: Suburb/Transition Analyst: K Picklesimer
Existing Intersection Control: Other Date: 5/16/2019
Traffic and Operations Data:' Waiver Request Type:[GDOT PDP Project
Intersection meets signallAWS warrants? None Crash Data (Required):’
Traffic Analysis Type: Intersection Delay Crash Data :Enter 5 most recent Crash Severily
Existing Avg Daily Traffic (Major Street): 18,000 years of intersection crash data PDO  |Injury Crash*| Fatal Crash*
Existing Avg Daily Traffic (Minor Street): 4,700 Angle 3 1 0
Analysis Period]| AM Peak | PM Peak fg} Head-On 2 0 0
2024 Opening Yr Peak Hour Intersection Delay,| 0.0 sec 0.0 sec < |Rear End 1 0 1]
2024 Opening Yr Peak Hour Intersection V/IC:|  0.00 0.00 & |sideswipe - same 2 0 0
2044 Design Yr Peak Hour Intersection Delay:| 0.0sec | 0.0 sec Sideswipe - opposite 0 0 ]
2044 Design Yr Peak Hour Intersection V/C:[  0.00 0.00 Not Collision wiMotor Veh 5 5 1
"Crash data required for all existing intersections. ADT's required if available (from data collacted or naarest TOTALS: 13 [ 1
GDOT count station site). Capacity data is optional unless needed 1o justify basis of the waiver request. * Number of crashes resulling in injuries / falalilies, not number of persons
Description of Work /| The project purpose is to add a ramp connection from SR 10 Bus westbound to SR 10 eastbound, Because the
Justification for Waiver|exisling inlersection is a system interchange with free-flow ramps, none of the unsignalized or signalized
(Required}: |intersection control alternatives are feasible with the exception of "Other Unsignalized," which would be to add the
ramp connection from SR 10 Bus weslbound to SR 10 eastbound.
Proposed Intersection Control:|Other Unsignalized

, /@W 5/17/19
REQUESTED BY: Wﬁé Date: i

Project Manager

Title: k
APPROVED BY: Date: S {z’! {lj
7 #
Name: Andrew Heath, P.E.

Chief Engineer or (Approved Delegate)
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MS4 Concept Report Summary
SR 10 BUS at SR 10, P1 0015678
Walton County

Is there a Project Level Exclusion that applies to this project: [ No B Yes
If yes, please indicate which of the following exclusions apply:
O Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs.
Coordinate with the appropriate local government or entity to determine stormwater management
requirements.

& The project location is not within a designated MS4 area.

O Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line
installation, sign addition, and sound barrier installation.

O Projects that have their environmental documents approved or right-of-way plans submitted for approval on
or before June 30th, 2012.

O Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft? of
impervious area.

LEGEND
- MS4 Permitted Areag

e f( : County

MADISON

VALTON ,
b

0 25 5 0
Miles

Georgia DOT

Project Level Exclusion Display
SR 10 BUS at SR 10
Walton County

FIGURE

- ARCADIS 1
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Meeting Minutes GDQT:=..

I Meeting Information

Project: P1 0015678 SR 10 Business at SR 10 Walton County
Topic Concept Team Meeting

Date/Time: August 15, 2019 @ 10:00 AM

Location: GDOT District One Office — Gainesville, GA

Call In: 404-631-1009 ID 5371 Password 081519

Il Attendance (Sign-In Sheet Provided as Attachment A)

. Discussion Items/Notes

Black Text = Minutes and discussion points

Red Text = Action Items, summarized in Section |V of the minutes

» Kimberly welcomed everyone in attendance and on the conference call

» Each peréon introduced themselves and their role on the project

» Tony indicated the Concept Report.is scheduled to be submitted to GDOT PM Mid-
September

» Tony discussed the key elements of the Draft Concept Report. The following items were
discussed:
= May 2017, officials from Walton County and GDOT to discuss safety and operational
improvements on various corridor in the county. As a result, the Office Planning
programed a new ramp connection from SR 10 BU NB to SR 10 EB.

Meeting Minutes 1/6 a AROAD' mﬂiﬁ”:éu:l;'"lm
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A list of current projects was discussed. GDOT Area Office to send (email) Arcadis a list
of current projects in the area along with Pl/Project Numbers.

Pavement Alternatives — District Construction recommended the ramp pavement be
changed to PCC due to the proposed horizontal alignments.

District Preconstruction recommended the guardrail be replaced with concrete barrier
wall and flashing chevrons be added to along the curve.

SUE is not required for this project due to limited potential conflicts

Total parcel count is 4 due to the extension of the acceleration lane on SR 10/ US 78.
There is no impact to USACE property and L & D approval is required.

Project is not within a designated MS4 area (Project Level Exclusion) attached to report
Ecology Report approved June 30, 2019. Archaeology Short Report submitted to OES
June 5, 2018. Comments expected mid-August. History Report submitted to SHPO for
concurrence.

Environmental Site Assessment Phase | Report accepted by GDOT. No hazardous
materials found, and Phase |l not required

Jillian mentioned the OES recommendation that the Jones House be considered eligible
for the National Register of Historic Places, though this resource would not be impacted
by the project. It was confirmed that this information needs to be updated in the concept
report.

A PIOH is scheduled for August 4, 2020 and will be required per GDOT PM.

Project is 3.2 miles from Monroe-Walton County Airport and FAA coordination will be
anticipated. Contact District Intermodal Coordinator Glenn Thomas

Funding programed costs updated: PE = $96,000; ROW = $1,240,000 ($65,000 is
funded by HB170 and remainder by Walton County)

Revised cost estimates needed from District Utilities and ROW.

Discuss project begin limited access. Decided to start from Parel 1

» Potential rock or construction debris on Home Depot property

» Mr. Stone questioned if an alternate alignment could be considered that would be larger

than the preferred alignment but smaller than the other alignment. The location of the Home

Depot retention pond prohibits a larger radius. He also advised that the City is working with
GDOT management to program other projects along the SR 10 corridor.

» No comments

Meeting Minutes
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» Sue Ann will schedule a meeting with Walton County to discuss additional funding
opportunities. Arcadis to provide GDOT with estimated costs.
> See attached comments from Harold Mull (Attachment B)

> Windstream indicated that the proposed construction would not conflict with their

infrastructure
V. Action Items

ITEM RESPONSIBLE DESCRIPTION & ACTION DEADLINE STATUS
UPDATE

1 GDOT Send Arcadis Projects in the area 08/30/19

Construction
2 Arcadis Provide additional construction costs 08/30/19
3 GDOT Schedule a meeting with Walton County to

discuss funding

Meeting Minutes 3/6 QARmDIS ﬁﬁ%}f‘:‘t‘ﬁg’mm
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Attachment B

Bradley, Tony

From: Mull, Harold <hmull@dot.ga.gov>

Sent: Thursday, August 15, 2019 12:31 PM

To: Kimbrough, Kimberly J

Ce: Bradley, Tony; Decker, Sue Anne; Nesbitt, Kimberly
Subject: 0015678 WALTON COUNTY, PROPOSED REVISED COMCEPT
Attachments: 0015678 WALTON COUNTY, PROPOSED MEW CONCEPT.pdf

Good morning, Kimberley,

As a follow up to our conversation, here is a google map with mark ups of what we discussed after the formal concept
meeting:

Currently issues that was discussed on the proposed concept meeting:

7
o
7

Detention pond at Home Depot. High R/W costs. Storage must be addressed.

The proposed tighter radius is not desirable due to the sharp curve. Need side barrier wall to ultimately address.
Proposed ramp goes down before having to raise to tie inte SR 10. The acceleration distance has been shown to
be extended to help with this issue. There is a current exit ramp to SR 138 that becomes a weaver

issue/safety. Would need to tie to the 2 ramps together.

| am sure Sue Anne has more on the safety issues on the currently concept.

Proposal to consider:

o

Build a new bridge over SR 10 to address the following:
5> Do away left hand merge from 5R 10 Business to 5R 11 West- This takes away a huge safety issue that is
drastically improved.
This reduces impacts to Home Depot and the sediment pond.
The current bridge will have to be replaced at some point.
o SR 11 West would be straighten out.
The interchange becomes a true diamond to improve safety. Could be roundabout at the top of ramps instead
of signals.
Do away with the at grade crossing just below the left hand merge- This is a huge safety improvement.
Build a road for Cedar Ridge Road to tie to new bridge.
Proposed ramp from SR 138 West to SR 10 West probably would need to tie together for weave/safety issues.
Make an access road from the park to the ramp to SR 10 Business.
Biggest advantage probably be minimal R/W needed to Construct.

oo

So what would it take to make happen:

?
T
f

a

Use the money set aside for 0015678 Walton.

R/W money probably could be saved and used on the overall participation.

Have bridge office to contribute to the bridge replacement.

Have safety office to add money due to removal of the left hand merge and removal of the at grade crossing.

I would be more than glad to sit down and discuss more in detail with others if that would help.

Harold Mull

District Construction Manager
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Geongla
G D Departmert
of Trarsporialion

District 1 Construction

1475 Jesse Jewell Parkway NE
Suite 100

Gainesville, GA, 30501
770.533,8963 office
678.332.8307 cell

Hands-free cell phone use is the law when driving in Georgia. When drivers use cell phones and other electronic
devices it must be with hands-free technology. There are many facets to the law. For details, visit
https://www.gahighwaysafety.org/highway-safety/hands-free-law/

Untitied Map © ] Legend

@ Ashiey Hils Pet Center
0 Redbox
B The Home Depat - Monmoe GA

Winte a description for your map

Design & Consultancy
for natural and
Meeting Minutes 6/6 a AI QMDI buil assets.
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Meeting Minutes

a. Initial Concept Team meeting
b. Project Kick-off meeting
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TRANSITION MEETING MINUTES

SR 10BU @ SR 10/US 78
P.I. No. 0015678 to P.I. No. 0016783
Walton County
May 9, 2019 10:00 AM to 12:00 PM

I. Welcome and Introductions
* Kimberly Kimbrough (GDOT PM) welcomed everyone to the meeting and initiated
introductions

II. Explanation of Transition of Projects (Kimberly Kimbrough — GDOT PM and Office of Planning)

o Kimberly Kimbrough discussed the reason why the meeting is a transition meeting instead of
initial concept team meeting for PL 0015678 — P1 0015678 and PI 0016783 have the same scope (to
construct a ramp from SR 10BU to US 78/SR 10 Eastbound.

» Office of Planning met with Walton County (Chairman Kevin Little-Walton County) to
discuss which PI number Walton County wanted to keep

» Walton County decided to keep PI 0016783 because of the CST FY 2021 instead of P1
0015678 which CST FY 2022

# Kimberly Kimbrough indicated that Office of Planning will be cancelling PI 0015678 after
the meeting

# Kimberly Kimbrough stated to Precision Planning (design firm for PI 0016783) that this
project must follow the PDP since both roads are state routes

III. Comments from Arcadis (P.1. No. 0015678)
* Tony Bradley (Arcadis) presented a power point presentation about the latest updates involving Pl
0015678 (Budget, Environmental, MS4, ROW, Traffic, Typical Sections)

IV. Comments from Precision Planning Inc. (PI 0016783)

*  Precision Planning discussed their progress on PI 001016783 (preliminary activities)

e Precision Planning asked about the CST Funding/Authorization between the two projects

e Chairman Kevin Little stated his desire to continue with PI 0015678, since significant activities
has been already done.

s Kimberly Kimbrough stated that they need to contact the Office of Planning indicating their wish
to stay with P1 0015678

o Johnathan McLoyd (Office of Planning) stated that he will get with upper management at the
Office of Planning about the reversal of the PI number decision by Walton County

* Kimberly Kimbrough stated that Arcadis will continue with PI 0015678 until she hears any
decision by Office of Planning
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V. Other Comments and Concerns

e District | has developed a quick response project to add an outside line on SR 10 Business WB
from SR 138 to the Wal-Mart Driveway. Currently plans shows an outside lane just west of Home
Depot Driveway that ties into US 78/SR 10 EB. Harold Mull (District Construction) recommends
extending 0015678 the Project Limits from current end to the Wal-Mart Driveway in order to help
with flow and capacity. This will require at least one traffic signal modified based on what was
presented at the meeting. Walton County representative was supportive of this change.

VI. Adjourn Meeting

s Attendees of Meeting viewed/discussed two alternatives of concept layout

*Sign-In Sheet on Next Page
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SR 10BU@SR 10/US 78
GDOT Pls # 0015678 and 0016783
May 9, 2019, 10:00 AM
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R Meeting Information

Project: P10015678 SR 10 Business at SR 10 Walton County

Topic Project Kick-Off Meeting

Date/Time: January 16, 2019 @ 1:30 PM

Location: GDOT, One Georgia Center, 600 West Peachtree NW, Atlanta, Georgia 30308
Call In: N/A

. Attendance (Sign-In Sheet Provided as Attachment A)

GDOT Position Arcadis Position
Kimberly Kimbrough Project Manager Tony Bradley Project Manager
Andre Washington Traffic Analysis Matt McDow Program Manager
Melissa Dekar Environmental

*Attendance by Phone

. Discussion Items/Notes

Black Text = Minutes and discussion points
Red Text = Action ltems, summarized in Section |V of the minutes

« Welcome — Project Manager
# Kimberly welcomed all present to the Pl 0015678 SR 10 Business at SR 10 Walton County
Project Kick Off Meeting and handed out meeting agenda, P6 Schedule and Preconstruction
Status Report (PSR).

* Introduction of Each Attendee — Initiated by Project Manager
» Everyone in attendance introduced themselves, indicated who they represented and role in the
project.

* Project Description — Arcadis U.S., Inc.

» Tony described the project as adding a ramp connection from W. Spring St./SR 10 Bus
westbound to SR10 eastbound (As described in the task order). PSR indicates the type work
as a turn lane. It was discussed that the PSR will be revised if needed based on the project
description developed in the concept report.

» Project Highlights — Arcadis U.S., Inc. and Project Manager
Concept Report — Limited Scope or Regular Concept Report

Meeting Minutes 1/3 g ARC/-\D'S E%E";':E}:ymm
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» It was determined that the Concept Report will be Limited Scope
Survey — Arcadis
= Arcadis survey crews are available to begin the database work ahead of the concept report to
use the data for a more accurate report. Arcadis requested that GDOT provide a property
notification letter for concurrence prior to signatures. Kimberly advised that she will send the
letter by 1/17/19.
Traffic — Existing traffic has to be redone

o Andre advised that the Traffic Data Report was completed by GDOT and it was agreed upon that the
PM would provide the Traffic Data Report and the Design Level Traffic Projections to Arcadis in order
to develop a revised report.

Environmental
= NEPA/GEPA - Arcadis
» It was discussed that this project is State funded, therefore the Environmental Report will
be a GEPA document. Melissa had no additional comments concerning environmental.
= Ecology - Arcadis
= Archaeology — Edwards-Pitman
= History — Edwards-Pitman
= Air/Noise — Edwards-Pitman

e P6 Schedule — Major Milestones
Initial Concept Team Meeting — May 10, 2019
Concept Team Meeting — November 15, 2019
PM Submit Concept Report — January 6, 2020
PM Request PFPR — September 29, 2020
Environmental Approval Complete — November 3, 2020
ROW Authorization — March 12, 2021
PM Request FFPR — June 23, 2021
Let Date — March 15, 2022
» Kimberly advised that the management let and ROW dates on the PSR are incorrect due to
issues with the program. Once the issue is resolved, a new report will be generated.

« Additional Comments and Questions
» It was discussed that the Utilities are unknown and there will not be S.U.E. data collected.
Existing utilities will be determined by owner mark-ups and field survey.
» Regularly monthly status meeting will be conducted via teleconference on the third Thursday
each month. Tony will add attendees to the meeting request as the various SME are engaged
in the PDP.

« Adjourn Meeting
# Kimberly thanked everyone for attending and advised that she will scan the sign-in sheet and
send to Tony. Meeting adjourned at 2:10 PM.
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V. Action ltems
ITEM RESPONSIBLE DESCRIPTION & ACTION DEADLINE STATUS UPDATE
1 GDOT Property Notification Letter  01/17/19 Kimberly to provide
2 GDOT Traffic Data Report 01/17/19 Completed 01/16/18
3 GDOT Meeting Sign-in Sheet 01/17/19 Completed 01/16/18
4 Arcadis Update Meeting Request As needed Tony to make updates

SR 10BU@SR 10
GDOT PI # 0015678
January 16, 2019, 1:30 PM
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